



Coral Reef Park Pine Rockland Restoration Project

4/8/2024

Coral Reef Park Pine Rockland Restoration Project
Institute of Regional Conservation (IRC)
Year One

Task 1: Designated Oak tree reduction/removal from pine rockland: January 8, 2024 through March 29, 2024 -- COMPLETED

Task 2: 1st Quarter invasive species control – COMPLETED February 8, 13, 14, 15
2nd Quarter invasive species control – April/May 2024
3rd Quarter invasive species control – June/July 2024
4th Quarter invasive species control – August/September 2024

At least 97% of treated plants must be dead at least six months following treatment. If 100% of the areas is not treated or 97% kill rate is not achieved for any area after one to six months post final treatment, one additional thorough treatment will be scheduled.

Task 3: (Pine Rockland Year 1, Bi-annual treatments)
Initial Palm cover estimated to be 80%

1st treatment: reduce Palm cover by 30% - COMPLETED January 12 and 15, 2024
2nd treatment: reduce Palm cover another 30% - May-September 2024